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Reporting Period: 3/30/194/5/19/19 

1. Introduction

1.1 Background

Site Number: C5NU Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/26/2019 Start Date: 3/26/2019

Demob Date: 4/5/2019 Completion Date: 4/5/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
On 3/26/19, students at Marvin Camras Elementary School in Chicago, IL were discovered playing with a bag of
elemental mercury.  The source of the mercury was tracked back to a barometer in a science room.  Several hours
elapsed between the time of the spill and the time that it was discovered by teachers.  By the time it was discovered, the
students had traveled throughout the school with the mercury and handled it in several rooms.  It was reported that the
students may have taken it outside to the playground area.  The highly impacted areas include the classroom adjoining
the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact include
213, 318C, and 309.  

1.1.2.1 Location
The mercury was spilled at the Marvin Camras Elementary School.  Camras Elementary is a Chicago Public School
(CPS) and has students form kindergarten thru 8th grade.  The school is located at 3000 N. Mango St., Chicago, IL.  The
school has three main floors and a basement.  

1.1.2.2 Description of Threat
The spill occurred at an elementary school, with grades kindergarten through 8th grade.  The school has approximately
900 students.  

Upon initial inspection of room 211 on 3/27, visible mercury beads were present on the floor near the location of the
barometer.  The Chicago Fire Department conducted a limited cleanup of some spilled mercury beads at the school. 
CPS filed an NRC report on 3/26 and requested EPA assistance. 

The spilled mercury presents a risk of release to the environment by tracking on shoes and other personal items within
the school.  It was also reported by the schools that the students may have taken the mercury out to the playground,
outside of the school.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Upon initial inspection by EPA and START, visible mercury beads were seen on the ground in the room with the
barometer.  Elevated mercury vapor readings on the Lumex also documented the presence of an elemental mercury spill
within the school.  An estimated 45 tablespoons of mercury were spilled.

EPA utilized the Lumex to conduct a screening of the school to determine the extent of contamination.  During the initial
inspection, EPA found several areas with elevated levels of mercury.  The highly impacted areas include the classroom
adjoining the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact
include 213, 318C, and 309. 

Initial screening of student personal items showed elevated mercury vapor readings.  Several personal items were
collected for heating and venting.  From the data collected from the personal item screening, CDPH and EPA visited the
homes of students who had taken those personal items home.  EPA conducted screenings at those residences and
additional personal items were taken, however no residential properties showed mercury vapor concentrations in the
breathing zones that would require a residential clean up.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Response actions from prior to 3/30/19 can be found in POLREP 1.

3/30/19: 
On 3/30/19, EPA continued screening activities at the school to support CPS's cleanup at the school.  The playground
assessment was delayed on 3/30/19 because of cold weather and snow from the previous night.  The screening was
focused on lockers, rooms being cleaned by CPS's contractor, and in rooms that hadn't been screened during the initial
preliminary assessment due to proximity to the hot zone.  EPA also began screening laptop carts of students' laptops
that they reportedly used after handling the mercury.  EPA received two additional Lumexes from EPA's Emergency
Response Team (ERT) to prepare for conducting multiple clearance screenings at once.  

Cleanup work continued in the various impacted areas of the school by CPS's contractor. Work on the second floor
continued, including in room 211.  CPS's contractor also began cleaning rooms on the 3rd floor, including the classrooms
and the cafeteria.   

3/31/19: 
On 3/31/19, EPA continued locker screenings throughout the building including lockers that had been previously blocked
by debris and/or equipment in the hallway.  EPA also continued to provide screening support in rooms as CPS's
contractor worked to ensure that all hot spots were being identified and could be addressed prior to clearance
screening. 

EPA participated in a phone call to discuss clearance screening procedures with ATSDR and CDPH.  CDPH, with
ATSDR consultation, had previously determined that all clearance screenings would be conducted by EPA using a
Lumex in a child's breathing space (03').  Since several areas of the school had been impacted in varying degrees, EPA
wanted to clarify which rooms should receive full 8 hour TWAs clearances on the Lumex.  It was determined that any
room that had been heavily impacted (ex. required an elemental mercury cleanup or were adjoining one that did) would
receive a full 8 hour TWA on the Lumex.  These 8 hour TWAs would be run in rooms 211, 213A, 213, the hallway outside
of classrooms 211/213, 318D, the cafeteria, and the gym (the gym was not impacted but was used as a staging area for
waste).  The March 2019 EPA National Elemental Mercury Response Guidebook (Appendix B) presented another option
for areas that were less impacted. This method included averaging discrete readings over an 8 hour time period (ex. 1
reading per hour).  It was determined that this method would be utilized in less impacted rooms including 309, 311,
318C, the hallway outside 318C/318D, the hallway outside 309/311, and the front entrance (not impacted but used as
PPE dress out area).  It was also determined that the rest of the school would be screened again as a precautionary
measure to ensure that no areas had been missed and no crosscontamination had occurred.  This approach was
supported by ATSDR and CDPH.  

On 3/31/19, CPS made the decision to dispose of any items that had been bagged up of from the impacted classrooms
rather than rescreening all of them and putting them back into the classroom. They determined that this was the best
financial and protective measure.  CPS also decided to dispose of all rugs in the building to ensure protection of public
health.  CPS also discarded many of the items in the kitchen, including bake ware, to ensure protection of the students'
health without screening those items.  

Waste shipping could not begin on 3/31 as expected so the floor of the gym was covered in poly as a staging area.
CPS's contractor began staging items for disposal in the gym so that work and clearance screening could progress in
the rest of the building. 

4/1/19: 
Cleanup work continued at the school on 4/1/19.  Several areas in the school went thru heat/vent cycle(s), after
vacuuming and/or wash cycle(s) had been completed.  Other rooms had washes conducted.  CPS's contractors worked
on several impacted sink drains identified previously including in the cafeteria and in 213A.  One trap for an impacted
sink in the cafeteria could only be accessed in the ceiling of the gym below (approximately 30' above the ground).  CPS
hired a scaffolding company to build a scaffold in the gym in order for the trap to be removed and replaced. 

Based on newer anecdotal information, EPA conducted additional screening of 8th graders prior to the beginning of
school.  CDPH spoke with the 8th grade classes to ensure that all students that should have been screened, were.  An
additional 39 students had items and shoes screened that day.  One additional student was identified for a home visit the
following day.  

Due to the progression of work and removal of waste from the building, EPA was able to begin conducting clearance
sampling in areas of the school building.  Clearance screening began overnight into 4/2/19.  

4/2/19:
Cleanup work continued on 4/2/19.  CPS's contractor began shipping waste on 4/2.  EPA continued clearance sampling
activities in rooms where cleanup had been completed.  The final clearance sampling was completed in the vast majority
of the school, aside from the cafeteria where work continued (and the gym which still contained waste).  All 8 hour
clearance samples on 4/2 were below CDPH's established clearance level of 1,000 ng/m3.  In addition, EPA continued
screening areas of the school that were not previously accessible and screening as CPS's contractor continued
cleaning.  

One additional home visit was conducted on 4/2.  No elevated readings were detected and no additional personal items
were taken.  

Late on the evening of 4/2/19, CPS contractors were addressing two mechanical closets that had elevated readings of
mercury that may have been related to CFL bulbs rather than the 3/26 mercury spill.  CPS contractors utilized a
standard shop vacuum to clean up the ground.  This caused elevated mercury readings in the hallways and classrooms
that had previously been cleared.  EPA and START opened windows in the affected rooms to assist with the venting
process in those rooms and EPA continually monitored the situation and conducted monitoring overnight.  Ambient air
readings declined as air circulated into the building.  The area was also vented with a negative air unit.  

4/3/19:
On the morning of 4/3/19, EPA, CDPH, CPS and their contractors met and evaluated what happened the evening before
when CPS's contractor was cleaning the mechanical closets. This investigation included looking above the ceiling tiles
and at an old, unused, HVAC system to determine how the vapors had spread into other classrooms.  It was shown that
there was a gap between the walls and the roof in some areas, which is likely how the vapors traveled into the
classrooms.  No additional cleanup was required outside of the mechanical closets due to the incident, just heating and
venting of the area.  CPS decided to epoxy the floors in the mechanical closets.  

On the morning of 4/3, EPA, ATSDR, and CDPH held a call to discuss the current status of mercury vapor readings in
the building and to determine a path forward with clearance sampling of areas that had been previously cleared after
cleanup work was completed in those rooms.  Since several 8 hour clearance screenings had already been collected
and were below the clearance level, it was determined that these rooms should be checked again out of an abundance of
caution.  It was determined that the 8 hour TWA discrete sampling would be conducted in these rooms.  Additionally, a
third sweep of the entire building would be conducted to ensure that no elevated readings were found elsewhere. 
Additionally, an 8 hour continuous TWA sample would be collected in the hallway outside of the mechanical closet on
the 3rd floor.  

4/4/19: 
On Thursday 4/4, there were limited cleanup operations left to be conducted at the site by CPS's contractor.  Their work
focused mainly on getting the last of the waste off of the property and addressing any remaining areas with elevated
mercury readings identified by EPA's building screenings.  CPS's contractor applied epoxy in a few additional areas of
the school.  

EPA's operations focused mainly on conducting the remaining final screening at the school, as discussed with ATSDR
and CDPH on 4/3.  EPA conducted a final building sweep including remaining classrooms, hallways, stairwells, and
vestibules. Since cleanup in the cafeteria was completed, EPA conducted the final clearance sampling in the cafeteria on
4/4.  All 8 hour clearance screenings were below CDPH's clearance level of 1,000 ng/m3.  

During the afternoon, the CEO of CPS, Janice Jackson, visited the school to get an update on the cleanup.  She met
with EPA, CDPH, and CPS staff.  EPA provided a status update and information on mercury cleanups.  

Overnight into 4/5, EPA conducted the clearance screening in the gym since the last of the waste left site on 4/4.  EPA
also conducted additional discrete reading clearance screenings overnight.  

4/5/19:
Overnight into 4/5/19, the final clearance screenings were conducted.  All 8 hour TWAs were below the established
CDPH screening level of 1,000 ng/m3 in a child's breathing space (03').  Results were passed along to and discussed
with CDPH and CPS.  During a conference call on 4/5 with CPS and CDPH, it was determined that the school would re
open on the following Monday, 4/8/19. 

Following the conference call, EPA began demobilization from the site.  At the request of CPS, EPA also attended a
parent meeting at the school on 4/9/19 to answer technical questions related to the response.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The spill occurred at a Chicago Public School.  CPS has hired a contractor to conduct mercury remediation at the
school.  

2.1.4 Progress Metrics
All disposal was conducted by CPS's contractor.  It has been reproted that 12 roll offs were sent for disposal.  Full
disposal metrics from CPS aren't available yet.  

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

N/A

Number of workers on site 30

Contaminant(s) of Concern Mercury

Oil Response Tracking

Estimated volume
Initial amount released 45 Tablespoons

Final amount collected 4 Tablespoons (estimated)

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Tribal consultation or coordination or other issues
Extreme weather or abnormal
field season

Environmental justice

Statutory Exemption for $2 Million Congressional involvement High media interest

X Hazmat Entry Conducted – Level A, B or C Statutory Exemption for 1 Year Active fire present

Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used N/A gallons
Unleaded Fuel Used N/A gallons
Alternative/E85 Fuel Used N/A gallons
Electricity from electric company N/A kWh

Electric Company Name and Account # N/A

Electricity from sources other than the electric company N/A kWh
Solid waste reused N/A
Solid waste recycled N/A
Water Used N/A gallons

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA demobilized from the site on 4/5/19. 

2.2.1.2 Next Steps
N/A

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs are serving this role

2.5.2 Liaison Officer
OSCs are serving this role. 

2.5.3 Information Officer
The EPA Region 5 public affairs office has been supporting press support

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Chicago Department of Public Health (CDPH)
Chicago Public Schools (CPS)
Chicago Fire Department (CFD)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

EPA: 13
START: 26
CDPH: 12
CPS and contractors: multiple

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CDPH Chicago Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFD Chicago Fire Department

CPS Chicago Public Schools

EPA Environmental Protection Agency

NRC National Response Center

OSC OnScene Coordinator

PRP Potentially Responsible Party

START Superfund Technical Assessment & Response Team Contractor

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
This is the final POLREP

7. Situational Reference Materials

No information available at this time.
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To: Michael Todd, CDPH
Terry Sheahan, CDPH
Blaine Kinsley, Illinois EPA
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Nicole Gschwind, CDPH

From: Kristina Miller, Ramon Mendoza, Dan Haag, OnScene Coordinators 

Date: 4/22/2019 

Reporting Period: 3/30/194/5/19/19 

1. Introduction

1.1 Background

Site Number: C5NU Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/26/2019 Start Date: 3/26/2019

Demob Date: 4/5/2019 Completion Date: 4/5/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
On 3/26/19, students at Marvin Camras Elementary School in Chicago, IL were discovered playing with a bag of
elemental mercury.  The source of the mercury was tracked back to a barometer in a science room.  Several hours
elapsed between the time of the spill and the time that it was discovered by teachers.  By the time it was discovered, the
students had traveled throughout the school with the mercury and handled it in several rooms.  It was reported that the
students may have taken it outside to the playground area.  The highly impacted areas include the classroom adjoining
the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact include
213, 318C, and 309.  

1.1.2.1 Location
The mercury was spilled at the Marvin Camras Elementary School.  Camras Elementary is a Chicago Public School
(CPS) and has students form kindergarten thru 8th grade.  The school is located at 3000 N. Mango St., Chicago, IL.  The
school has three main floors and a basement.  

1.1.2.2 Description of Threat
The spill occurred at an elementary school, with grades kindergarten through 8th grade.  The school has approximately
900 students.  

Upon initial inspection of room 211 on 3/27, visible mercury beads were present on the floor near the location of the
barometer.  The Chicago Fire Department conducted a limited cleanup of some spilled mercury beads at the school. 
CPS filed an NRC report on 3/26 and requested EPA assistance. 

The spilled mercury presents a risk of release to the environment by tracking on shoes and other personal items within
the school.  It was also reported by the schools that the students may have taken the mercury out to the playground,
outside of the school.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Upon initial inspection by EPA and START, visible mercury beads were seen on the ground in the room with the
barometer.  Elevated mercury vapor readings on the Lumex also documented the presence of an elemental mercury spill
within the school.  An estimated 45 tablespoons of mercury were spilled.

EPA utilized the Lumex to conduct a screening of the school to determine the extent of contamination.  During the initial
inspection, EPA found several areas with elevated levels of mercury.  The highly impacted areas include the classroom
adjoining the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact
include 213, 318C, and 309. 

Initial screening of student personal items showed elevated mercury vapor readings.  Several personal items were
collected for heating and venting.  From the data collected from the personal item screening, CDPH and EPA visited the
homes of students who had taken those personal items home.  EPA conducted screenings at those residences and
additional personal items were taken, however no residential properties showed mercury vapor concentrations in the
breathing zones that would require a residential clean up.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Response actions from prior to 3/30/19 can be found in POLREP 1.

3/30/19: 
On 3/30/19, EPA continued screening activities at the school to support CPS's cleanup at the school.  The playground
assessment was delayed on 3/30/19 because of cold weather and snow from the previous night.  The screening was
focused on lockers, rooms being cleaned by CPS's contractor, and in rooms that hadn't been screened during the initial
preliminary assessment due to proximity to the hot zone.  EPA also began screening laptop carts of students' laptops
that they reportedly used after handling the mercury.  EPA received two additional Lumexes from EPA's Emergency
Response Team (ERT) to prepare for conducting multiple clearance screenings at once.  

Cleanup work continued in the various impacted areas of the school by CPS's contractor. Work on the second floor
continued, including in room 211.  CPS's contractor also began cleaning rooms on the 3rd floor, including the classrooms
and the cafeteria.   

3/31/19: 
On 3/31/19, EPA continued locker screenings throughout the building including lockers that had been previously blocked
by debris and/or equipment in the hallway.  EPA also continued to provide screening support in rooms as CPS's
contractor worked to ensure that all hot spots were being identified and could be addressed prior to clearance
screening. 

EPA participated in a phone call to discuss clearance screening procedures with ATSDR and CDPH.  CDPH, with
ATSDR consultation, had previously determined that all clearance screenings would be conducted by EPA using a
Lumex in a child's breathing space (03').  Since several areas of the school had been impacted in varying degrees, EPA
wanted to clarify which rooms should receive full 8 hour TWAs clearances on the Lumex.  It was determined that any
room that had been heavily impacted (ex. required an elemental mercury cleanup or were adjoining one that did) would
receive a full 8 hour TWA on the Lumex.  These 8 hour TWAs would be run in rooms 211, 213A, 213, the hallway outside
of classrooms 211/213, 318D, the cafeteria, and the gym (the gym was not impacted but was used as a staging area for
waste).  The March 2019 EPA National Elemental Mercury Response Guidebook (Appendix B) presented another option
for areas that were less impacted. This method included averaging discrete readings over an 8 hour time period (ex. 1
reading per hour).  It was determined that this method would be utilized in less impacted rooms including 309, 311,
318C, the hallway outside 318C/318D, the hallway outside 309/311, and the front entrance (not impacted but used as
PPE dress out area).  It was also determined that the rest of the school would be screened again as a precautionary
measure to ensure that no areas had been missed and no crosscontamination had occurred.  This approach was
supported by ATSDR and CDPH.  

On 3/31/19, CPS made the decision to dispose of any items that had been bagged up of from the impacted classrooms
rather than rescreening all of them and putting them back into the classroom. They determined that this was the best
financial and protective measure.  CPS also decided to dispose of all rugs in the building to ensure protection of public
health.  CPS also discarded many of the items in the kitchen, including bake ware, to ensure protection of the students'
health without screening those items.  

Waste shipping could not begin on 3/31 as expected so the floor of the gym was covered in poly as a staging area.
CPS's contractor began staging items for disposal in the gym so that work and clearance screening could progress in
the rest of the building. 

4/1/19: 
Cleanup work continued at the school on 4/1/19.  Several areas in the school went thru heat/vent cycle(s), after
vacuuming and/or wash cycle(s) had been completed.  Other rooms had washes conducted.  CPS's contractors worked
on several impacted sink drains identified previously including in the cafeteria and in 213A.  One trap for an impacted
sink in the cafeteria could only be accessed in the ceiling of the gym below (approximately 30' above the ground).  CPS
hired a scaffolding company to build a scaffold in the gym in order for the trap to be removed and replaced. 

Based on newer anecdotal information, EPA conducted additional screening of 8th graders prior to the beginning of
school.  CDPH spoke with the 8th grade classes to ensure that all students that should have been screened, were.  An
additional 39 students had items and shoes screened that day.  One additional student was identified for a home visit the
following day.  

Due to the progression of work and removal of waste from the building, EPA was able to begin conducting clearance
sampling in areas of the school building.  Clearance screening began overnight into 4/2/19.  

4/2/19:
Cleanup work continued on 4/2/19.  CPS's contractor began shipping waste on 4/2.  EPA continued clearance sampling
activities in rooms where cleanup had been completed.  The final clearance sampling was completed in the vast majority
of the school, aside from the cafeteria where work continued (and the gym which still contained waste).  All 8 hour
clearance samples on 4/2 were below CDPH's established clearance level of 1,000 ng/m3.  In addition, EPA continued
screening areas of the school that were not previously accessible and screening as CPS's contractor continued
cleaning.  

One additional home visit was conducted on 4/2.  No elevated readings were detected and no additional personal items
were taken.  

Late on the evening of 4/2/19, CPS contractors were addressing two mechanical closets that had elevated readings of
mercury that may have been related to CFL bulbs rather than the 3/26 mercury spill.  CPS contractors utilized a
standard shop vacuum to clean up the ground.  This caused elevated mercury readings in the hallways and classrooms
that had previously been cleared.  EPA and START opened windows in the affected rooms to assist with the venting
process in those rooms and EPA continually monitored the situation and conducted monitoring overnight.  Ambient air
readings declined as air circulated into the building.  The area was also vented with a negative air unit.  

4/3/19:
On the morning of 4/3/19, EPA, CDPH, CPS and their contractors met and evaluated what happened the evening before
when CPS's contractor was cleaning the mechanical closets. This investigation included looking above the ceiling tiles
and at an old, unused, HVAC system to determine how the vapors had spread into other classrooms.  It was shown that
there was a gap between the walls and the roof in some areas, which is likely how the vapors traveled into the
classrooms.  No additional cleanup was required outside of the mechanical closets due to the incident, just heating and
venting of the area.  CPS decided to epoxy the floors in the mechanical closets.  

On the morning of 4/3, EPA, ATSDR, and CDPH held a call to discuss the current status of mercury vapor readings in
the building and to determine a path forward with clearance sampling of areas that had been previously cleared after
cleanup work was completed in those rooms.  Since several 8 hour clearance screenings had already been collected
and were below the clearance level, it was determined that these rooms should be checked again out of an abundance of
caution.  It was determined that the 8 hour TWA discrete sampling would be conducted in these rooms.  Additionally, a
third sweep of the entire building would be conducted to ensure that no elevated readings were found elsewhere. 
Additionally, an 8 hour continuous TWA sample would be collected in the hallway outside of the mechanical closet on
the 3rd floor.  

4/4/19: 
On Thursday 4/4, there were limited cleanup operations left to be conducted at the site by CPS's contractor.  Their work
focused mainly on getting the last of the waste off of the property and addressing any remaining areas with elevated
mercury readings identified by EPA's building screenings.  CPS's contractor applied epoxy in a few additional areas of
the school.  

EPA's operations focused mainly on conducting the remaining final screening at the school, as discussed with ATSDR
and CDPH on 4/3.  EPA conducted a final building sweep including remaining classrooms, hallways, stairwells, and
vestibules. Since cleanup in the cafeteria was completed, EPA conducted the final clearance sampling in the cafeteria on
4/4.  All 8 hour clearance screenings were below CDPH's clearance level of 1,000 ng/m3.  

During the afternoon, the CEO of CPS, Janice Jackson, visited the school to get an update on the cleanup.  She met
with EPA, CDPH, and CPS staff.  EPA provided a status update and information on mercury cleanups.  

Overnight into 4/5, EPA conducted the clearance screening in the gym since the last of the waste left site on 4/4.  EPA
also conducted additional discrete reading clearance screenings overnight.  

4/5/19:
Overnight into 4/5/19, the final clearance screenings were conducted.  All 8 hour TWAs were below the established
CDPH screening level of 1,000 ng/m3 in a child's breathing space (03').  Results were passed along to and discussed
with CDPH and CPS.  During a conference call on 4/5 with CPS and CDPH, it was determined that the school would re
open on the following Monday, 4/8/19. 

Following the conference call, EPA began demobilization from the site.  At the request of CPS, EPA also attended a
parent meeting at the school on 4/9/19 to answer technical questions related to the response.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The spill occurred at a Chicago Public School.  CPS has hired a contractor to conduct mercury remediation at the
school.  

2.1.4 Progress Metrics
All disposal was conducted by CPS's contractor.  It has been reproted that 12 roll offs were sent for disposal.  Full
disposal metrics from CPS aren't available yet.  

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

N/A

Number of workers on site 30

Contaminant(s) of Concern Mercury

Oil Response Tracking

Estimated volume
Initial amount released 45 Tablespoons

Final amount collected 4 Tablespoons (estimated)

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Tribal consultation or coordination or other issues
Extreme weather or abnormal
field season

Environmental justice

Statutory Exemption for $2 Million Congressional involvement High media interest

X Hazmat Entry Conducted – Level A, B or C Statutory Exemption for 1 Year Active fire present

Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used N/A gallons
Unleaded Fuel Used N/A gallons
Alternative/E85 Fuel Used N/A gallons
Electricity from electric company N/A kWh

Electric Company Name and Account # N/A

Electricity from sources other than the electric company N/A kWh
Solid waste reused N/A
Solid waste recycled N/A
Water Used N/A gallons

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA demobilized from the site on 4/5/19. 

2.2.1.2 Next Steps
N/A

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs are serving this role

2.5.2 Liaison Officer
OSCs are serving this role. 

2.5.3 Information Officer
The EPA Region 5 public affairs office has been supporting press support

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Chicago Department of Public Health (CDPH)
Chicago Public Schools (CPS)
Chicago Fire Department (CFD)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

EPA: 13
START: 26
CDPH: 12
CPS and contractors: multiple

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CDPH Chicago Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFD Chicago Fire Department

CPS Chicago Public Schools

EPA Environmental Protection Agency

NRC National Response Center

OSC OnScene Coordinator

PRP Potentially Responsible Party

START Superfund Technical Assessment & Response Team Contractor

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
This is the final POLREP

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Camras School Mercury Spill  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Final
Camras School Mercury Spill

Chicago, IL 
Latitude: 41.9353512 Longitude: 87.7704031 

To: Michael Todd, CDPH
Terry Sheahan, CDPH
Blaine Kinsley, Illinois EPA
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Nicole Gschwind, CDPH

From: Kristina Miller, Ramon Mendoza, Dan Haag, OnScene Coordinators 

Date: 4/22/2019 

Reporting Period: 3/30/194/5/19/19 

1. Introduction

1.1 Background

Site Number: C5NU Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/26/2019 Start Date: 3/26/2019

Demob Date: 4/5/2019 Completion Date: 4/5/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
On 3/26/19, students at Marvin Camras Elementary School in Chicago, IL were discovered playing with a bag of
elemental mercury.  The source of the mercury was tracked back to a barometer in a science room.  Several hours
elapsed between the time of the spill and the time that it was discovered by teachers.  By the time it was discovered, the
students had traveled throughout the school with the mercury and handled it in several rooms.  It was reported that the
students may have taken it outside to the playground area.  The highly impacted areas include the classroom adjoining
the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact include
213, 318C, and 309.  

1.1.2.1 Location
The mercury was spilled at the Marvin Camras Elementary School.  Camras Elementary is a Chicago Public School
(CPS) and has students form kindergarten thru 8th grade.  The school is located at 3000 N. Mango St., Chicago, IL.  The
school has three main floors and a basement.  

1.1.2.2 Description of Threat
The spill occurred at an elementary school, with grades kindergarten through 8th grade.  The school has approximately
900 students.  

Upon initial inspection of room 211 on 3/27, visible mercury beads were present on the floor near the location of the
barometer.  The Chicago Fire Department conducted a limited cleanup of some spilled mercury beads at the school. 
CPS filed an NRC report on 3/26 and requested EPA assistance. 

The spilled mercury presents a risk of release to the environment by tracking on shoes and other personal items within
the school.  It was also reported by the schools that the students may have taken the mercury out to the playground,
outside of the school.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Upon initial inspection by EPA and START, visible mercury beads were seen on the ground in the room with the
barometer.  Elevated mercury vapor readings on the Lumex also documented the presence of an elemental mercury spill
within the school.  An estimated 45 tablespoons of mercury were spilled.

EPA utilized the Lumex to conduct a screening of the school to determine the extent of contamination.  During the initial
inspection, EPA found several areas with elevated levels of mercury.  The highly impacted areas include the classroom
adjoining the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact
include 213, 318C, and 309. 

Initial screening of student personal items showed elevated mercury vapor readings.  Several personal items were
collected for heating and venting.  From the data collected from the personal item screening, CDPH and EPA visited the
homes of students who had taken those personal items home.  EPA conducted screenings at those residences and
additional personal items were taken, however no residential properties showed mercury vapor concentrations in the
breathing zones that would require a residential clean up.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Response actions from prior to 3/30/19 can be found in POLREP 1.

3/30/19: 
On 3/30/19, EPA continued screening activities at the school to support CPS's cleanup at the school.  The playground
assessment was delayed on 3/30/19 because of cold weather and snow from the previous night.  The screening was
focused on lockers, rooms being cleaned by CPS's contractor, and in rooms that hadn't been screened during the initial
preliminary assessment due to proximity to the hot zone.  EPA also began screening laptop carts of students' laptops
that they reportedly used after handling the mercury.  EPA received two additional Lumexes from EPA's Emergency
Response Team (ERT) to prepare for conducting multiple clearance screenings at once.  

Cleanup work continued in the various impacted areas of the school by CPS's contractor. Work on the second floor
continued, including in room 211.  CPS's contractor also began cleaning rooms on the 3rd floor, including the classrooms
and the cafeteria.   

3/31/19: 
On 3/31/19, EPA continued locker screenings throughout the building including lockers that had been previously blocked
by debris and/or equipment in the hallway.  EPA also continued to provide screening support in rooms as CPS's
contractor worked to ensure that all hot spots were being identified and could be addressed prior to clearance
screening. 

EPA participated in a phone call to discuss clearance screening procedures with ATSDR and CDPH.  CDPH, with
ATSDR consultation, had previously determined that all clearance screenings would be conducted by EPA using a
Lumex in a child's breathing space (03').  Since several areas of the school had been impacted in varying degrees, EPA
wanted to clarify which rooms should receive full 8 hour TWAs clearances on the Lumex.  It was determined that any
room that had been heavily impacted (ex. required an elemental mercury cleanup or were adjoining one that did) would
receive a full 8 hour TWA on the Lumex.  These 8 hour TWAs would be run in rooms 211, 213A, 213, the hallway outside
of classrooms 211/213, 318D, the cafeteria, and the gym (the gym was not impacted but was used as a staging area for
waste).  The March 2019 EPA National Elemental Mercury Response Guidebook (Appendix B) presented another option
for areas that were less impacted. This method included averaging discrete readings over an 8 hour time period (ex. 1
reading per hour).  It was determined that this method would be utilized in less impacted rooms including 309, 311,
318C, the hallway outside 318C/318D, the hallway outside 309/311, and the front entrance (not impacted but used as
PPE dress out area).  It was also determined that the rest of the school would be screened again as a precautionary
measure to ensure that no areas had been missed and no crosscontamination had occurred.  This approach was
supported by ATSDR and CDPH.  

On 3/31/19, CPS made the decision to dispose of any items that had been bagged up of from the impacted classrooms
rather than rescreening all of them and putting them back into the classroom. They determined that this was the best
financial and protective measure.  CPS also decided to dispose of all rugs in the building to ensure protection of public
health.  CPS also discarded many of the items in the kitchen, including bake ware, to ensure protection of the students'
health without screening those items.  

Waste shipping could not begin on 3/31 as expected so the floor of the gym was covered in poly as a staging area.
CPS's contractor began staging items for disposal in the gym so that work and clearance screening could progress in
the rest of the building. 

4/1/19: 
Cleanup work continued at the school on 4/1/19.  Several areas in the school went thru heat/vent cycle(s), after
vacuuming and/or wash cycle(s) had been completed.  Other rooms had washes conducted.  CPS's contractors worked
on several impacted sink drains identified previously including in the cafeteria and in 213A.  One trap for an impacted
sink in the cafeteria could only be accessed in the ceiling of the gym below (approximately 30' above the ground).  CPS
hired a scaffolding company to build a scaffold in the gym in order for the trap to be removed and replaced. 

Based on newer anecdotal information, EPA conducted additional screening of 8th graders prior to the beginning of
school.  CDPH spoke with the 8th grade classes to ensure that all students that should have been screened, were.  An
additional 39 students had items and shoes screened that day.  One additional student was identified for a home visit the
following day.  

Due to the progression of work and removal of waste from the building, EPA was able to begin conducting clearance
sampling in areas of the school building.  Clearance screening began overnight into 4/2/19.  

4/2/19:
Cleanup work continued on 4/2/19.  CPS's contractor began shipping waste on 4/2.  EPA continued clearance sampling
activities in rooms where cleanup had been completed.  The final clearance sampling was completed in the vast majority
of the school, aside from the cafeteria where work continued (and the gym which still contained waste).  All 8 hour
clearance samples on 4/2 were below CDPH's established clearance level of 1,000 ng/m3.  In addition, EPA continued
screening areas of the school that were not previously accessible and screening as CPS's contractor continued
cleaning.  

One additional home visit was conducted on 4/2.  No elevated readings were detected and no additional personal items
were taken.  

Late on the evening of 4/2/19, CPS contractors were addressing two mechanical closets that had elevated readings of
mercury that may have been related to CFL bulbs rather than the 3/26 mercury spill.  CPS contractors utilized a
standard shop vacuum to clean up the ground.  This caused elevated mercury readings in the hallways and classrooms
that had previously been cleared.  EPA and START opened windows in the affected rooms to assist with the venting
process in those rooms and EPA continually monitored the situation and conducted monitoring overnight.  Ambient air
readings declined as air circulated into the building.  The area was also vented with a negative air unit.  

4/3/19:
On the morning of 4/3/19, EPA, CDPH, CPS and their contractors met and evaluated what happened the evening before
when CPS's contractor was cleaning the mechanical closets. This investigation included looking above the ceiling tiles
and at an old, unused, HVAC system to determine how the vapors had spread into other classrooms.  It was shown that
there was a gap between the walls and the roof in some areas, which is likely how the vapors traveled into the
classrooms.  No additional cleanup was required outside of the mechanical closets due to the incident, just heating and
venting of the area.  CPS decided to epoxy the floors in the mechanical closets.  

On the morning of 4/3, EPA, ATSDR, and CDPH held a call to discuss the current status of mercury vapor readings in
the building and to determine a path forward with clearance sampling of areas that had been previously cleared after
cleanup work was completed in those rooms.  Since several 8 hour clearance screenings had already been collected
and were below the clearance level, it was determined that these rooms should be checked again out of an abundance of
caution.  It was determined that the 8 hour TWA discrete sampling would be conducted in these rooms.  Additionally, a
third sweep of the entire building would be conducted to ensure that no elevated readings were found elsewhere. 
Additionally, an 8 hour continuous TWA sample would be collected in the hallway outside of the mechanical closet on
the 3rd floor.  

4/4/19: 
On Thursday 4/4, there were limited cleanup operations left to be conducted at the site by CPS's contractor.  Their work
focused mainly on getting the last of the waste off of the property and addressing any remaining areas with elevated
mercury readings identified by EPA's building screenings.  CPS's contractor applied epoxy in a few additional areas of
the school.  

EPA's operations focused mainly on conducting the remaining final screening at the school, as discussed with ATSDR
and CDPH on 4/3.  EPA conducted a final building sweep including remaining classrooms, hallways, stairwells, and
vestibules. Since cleanup in the cafeteria was completed, EPA conducted the final clearance sampling in the cafeteria on
4/4.  All 8 hour clearance screenings were below CDPH's clearance level of 1,000 ng/m3.  

During the afternoon, the CEO of CPS, Janice Jackson, visited the school to get an update on the cleanup.  She met
with EPA, CDPH, and CPS staff.  EPA provided a status update and information on mercury cleanups.  

Overnight into 4/5, EPA conducted the clearance screening in the gym since the last of the waste left site on 4/4.  EPA
also conducted additional discrete reading clearance screenings overnight.  

4/5/19:
Overnight into 4/5/19, the final clearance screenings were conducted.  All 8 hour TWAs were below the established
CDPH screening level of 1,000 ng/m3 in a child's breathing space (03').  Results were passed along to and discussed
with CDPH and CPS.  During a conference call on 4/5 with CPS and CDPH, it was determined that the school would re
open on the following Monday, 4/8/19. 

Following the conference call, EPA began demobilization from the site.  At the request of CPS, EPA also attended a
parent meeting at the school on 4/9/19 to answer technical questions related to the response.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The spill occurred at a Chicago Public School.  CPS has hired a contractor to conduct mercury remediation at the
school.  

2.1.4 Progress Metrics
All disposal was conducted by CPS's contractor.  It has been reproted that 12 roll offs were sent for disposal.  Full
disposal metrics from CPS aren't available yet.  

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

N/A

Number of workers on site 30

Contaminant(s) of Concern Mercury

Oil Response Tracking

Estimated volume
Initial amount released 45 Tablespoons

Final amount collected 4 Tablespoons (estimated)

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Tribal consultation or coordination or other issues
Extreme weather or abnormal
field season

Environmental justice

Statutory Exemption for $2 Million Congressional involvement High media interest

X Hazmat Entry Conducted – Level A, B or C Statutory Exemption for 1 Year Active fire present

Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used N/A gallons
Unleaded Fuel Used N/A gallons
Alternative/E85 Fuel Used N/A gallons
Electricity from electric company N/A kWh

Electric Company Name and Account # N/A

Electricity from sources other than the electric company N/A kWh
Solid waste reused N/A
Solid waste recycled N/A
Water Used N/A gallons

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA demobilized from the site on 4/5/19. 

2.2.1.2 Next Steps
N/A

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs are serving this role

2.5.2 Liaison Officer
OSCs are serving this role. 

2.5.3 Information Officer
The EPA Region 5 public affairs office has been supporting press support

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Chicago Department of Public Health (CDPH)
Chicago Public Schools (CPS)
Chicago Fire Department (CFD)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

EPA: 13
START: 26
CDPH: 12
CPS and contractors: multiple

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CDPH Chicago Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFD Chicago Fire Department

CPS Chicago Public Schools

EPA Environmental Protection Agency

NRC National Response Center

OSC OnScene Coordinator

PRP Potentially Responsible Party

START Superfund Technical Assessment & Response Team Contractor

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
This is the final POLREP

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Camras School Mercury Spill  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Final
Camras School Mercury Spill

Chicago, IL 
Latitude: 41.9353512 Longitude: 87.7704031 

To: Michael Todd, CDPH
Terry Sheahan, CDPH
Blaine Kinsley, Illinois EPA
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Nicole Gschwind, CDPH

From: Kristina Miller, Ramon Mendoza, Dan Haag, OnScene Coordinators 

Date: 4/22/2019 

Reporting Period: 3/30/194/5/19/19 

1. Introduction

1.1 Background

Site Number: C5NU Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/26/2019 Start Date: 3/26/2019

Demob Date: 4/5/2019 Completion Date: 4/5/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
On 3/26/19, students at Marvin Camras Elementary School in Chicago, IL were discovered playing with a bag of
elemental mercury.  The source of the mercury was tracked back to a barometer in a science room.  Several hours
elapsed between the time of the spill and the time that it was discovered by teachers.  By the time it was discovered, the
students had traveled throughout the school with the mercury and handled it in several rooms.  It was reported that the
students may have taken it outside to the playground area.  The highly impacted areas include the classroom adjoining
the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact include
213, 318C, and 309.  

1.1.2.1 Location
The mercury was spilled at the Marvin Camras Elementary School.  Camras Elementary is a Chicago Public School
(CPS) and has students form kindergarten thru 8th grade.  The school is located at 3000 N. Mango St., Chicago, IL.  The
school has three main floors and a basement.  

1.1.2.2 Description of Threat
The spill occurred at an elementary school, with grades kindergarten through 8th grade.  The school has approximately
900 students.  

Upon initial inspection of room 211 on 3/27, visible mercury beads were present on the floor near the location of the
barometer.  The Chicago Fire Department conducted a limited cleanup of some spilled mercury beads at the school. 
CPS filed an NRC report on 3/26 and requested EPA assistance. 

The spilled mercury presents a risk of release to the environment by tracking on shoes and other personal items within
the school.  It was also reported by the schools that the students may have taken the mercury out to the playground,
outside of the school.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Upon initial inspection by EPA and START, visible mercury beads were seen on the ground in the room with the
barometer.  Elevated mercury vapor readings on the Lumex also documented the presence of an elemental mercury spill
within the school.  An estimated 45 tablespoons of mercury were spilled.

EPA utilized the Lumex to conduct a screening of the school to determine the extent of contamination.  During the initial
inspection, EPA found several areas with elevated levels of mercury.  The highly impacted areas include the classroom
adjoining the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact
include 213, 318C, and 309. 

Initial screening of student personal items showed elevated mercury vapor readings.  Several personal items were
collected for heating and venting.  From the data collected from the personal item screening, CDPH and EPA visited the
homes of students who had taken those personal items home.  EPA conducted screenings at those residences and
additional personal items were taken, however no residential properties showed mercury vapor concentrations in the
breathing zones that would require a residential clean up.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Response actions from prior to 3/30/19 can be found in POLREP 1.

3/30/19: 
On 3/30/19, EPA continued screening activities at the school to support CPS's cleanup at the school.  The playground
assessment was delayed on 3/30/19 because of cold weather and snow from the previous night.  The screening was
focused on lockers, rooms being cleaned by CPS's contractor, and in rooms that hadn't been screened during the initial
preliminary assessment due to proximity to the hot zone.  EPA also began screening laptop carts of students' laptops
that they reportedly used after handling the mercury.  EPA received two additional Lumexes from EPA's Emergency
Response Team (ERT) to prepare for conducting multiple clearance screenings at once.  

Cleanup work continued in the various impacted areas of the school by CPS's contractor. Work on the second floor
continued, including in room 211.  CPS's contractor also began cleaning rooms on the 3rd floor, including the classrooms
and the cafeteria.   

3/31/19: 
On 3/31/19, EPA continued locker screenings throughout the building including lockers that had been previously blocked
by debris and/or equipment in the hallway.  EPA also continued to provide screening support in rooms as CPS's
contractor worked to ensure that all hot spots were being identified and could be addressed prior to clearance
screening. 

EPA participated in a phone call to discuss clearance screening procedures with ATSDR and CDPH.  CDPH, with
ATSDR consultation, had previously determined that all clearance screenings would be conducted by EPA using a
Lumex in a child's breathing space (03').  Since several areas of the school had been impacted in varying degrees, EPA
wanted to clarify which rooms should receive full 8 hour TWAs clearances on the Lumex.  It was determined that any
room that had been heavily impacted (ex. required an elemental mercury cleanup or were adjoining one that did) would
receive a full 8 hour TWA on the Lumex.  These 8 hour TWAs would be run in rooms 211, 213A, 213, the hallway outside
of classrooms 211/213, 318D, the cafeteria, and the gym (the gym was not impacted but was used as a staging area for
waste).  The March 2019 EPA National Elemental Mercury Response Guidebook (Appendix B) presented another option
for areas that were less impacted. This method included averaging discrete readings over an 8 hour time period (ex. 1
reading per hour).  It was determined that this method would be utilized in less impacted rooms including 309, 311,
318C, the hallway outside 318C/318D, the hallway outside 309/311, and the front entrance (not impacted but used as
PPE dress out area).  It was also determined that the rest of the school would be screened again as a precautionary
measure to ensure that no areas had been missed and no crosscontamination had occurred.  This approach was
supported by ATSDR and CDPH.  

On 3/31/19, CPS made the decision to dispose of any items that had been bagged up of from the impacted classrooms
rather than rescreening all of them and putting them back into the classroom. They determined that this was the best
financial and protective measure.  CPS also decided to dispose of all rugs in the building to ensure protection of public
health.  CPS also discarded many of the items in the kitchen, including bake ware, to ensure protection of the students'
health without screening those items.  

Waste shipping could not begin on 3/31 as expected so the floor of the gym was covered in poly as a staging area.
CPS's contractor began staging items for disposal in the gym so that work and clearance screening could progress in
the rest of the building. 

4/1/19: 
Cleanup work continued at the school on 4/1/19.  Several areas in the school went thru heat/vent cycle(s), after
vacuuming and/or wash cycle(s) had been completed.  Other rooms had washes conducted.  CPS's contractors worked
on several impacted sink drains identified previously including in the cafeteria and in 213A.  One trap for an impacted
sink in the cafeteria could only be accessed in the ceiling of the gym below (approximately 30' above the ground).  CPS
hired a scaffolding company to build a scaffold in the gym in order for the trap to be removed and replaced. 

Based on newer anecdotal information, EPA conducted additional screening of 8th graders prior to the beginning of
school.  CDPH spoke with the 8th grade classes to ensure that all students that should have been screened, were.  An
additional 39 students had items and shoes screened that day.  One additional student was identified for a home visit the
following day.  

Due to the progression of work and removal of waste from the building, EPA was able to begin conducting clearance
sampling in areas of the school building.  Clearance screening began overnight into 4/2/19.  

4/2/19:
Cleanup work continued on 4/2/19.  CPS's contractor began shipping waste on 4/2.  EPA continued clearance sampling
activities in rooms where cleanup had been completed.  The final clearance sampling was completed in the vast majority
of the school, aside from the cafeteria where work continued (and the gym which still contained waste).  All 8 hour
clearance samples on 4/2 were below CDPH's established clearance level of 1,000 ng/m3.  In addition, EPA continued
screening areas of the school that were not previously accessible and screening as CPS's contractor continued
cleaning.  

One additional home visit was conducted on 4/2.  No elevated readings were detected and no additional personal items
were taken.  

Late on the evening of 4/2/19, CPS contractors were addressing two mechanical closets that had elevated readings of
mercury that may have been related to CFL bulbs rather than the 3/26 mercury spill.  CPS contractors utilized a
standard shop vacuum to clean up the ground.  This caused elevated mercury readings in the hallways and classrooms
that had previously been cleared.  EPA and START opened windows in the affected rooms to assist with the venting
process in those rooms and EPA continually monitored the situation and conducted monitoring overnight.  Ambient air
readings declined as air circulated into the building.  The area was also vented with a negative air unit.  

4/3/19:
On the morning of 4/3/19, EPA, CDPH, CPS and their contractors met and evaluated what happened the evening before
when CPS's contractor was cleaning the mechanical closets. This investigation included looking above the ceiling tiles
and at an old, unused, HVAC system to determine how the vapors had spread into other classrooms.  It was shown that
there was a gap between the walls and the roof in some areas, which is likely how the vapors traveled into the
classrooms.  No additional cleanup was required outside of the mechanical closets due to the incident, just heating and
venting of the area.  CPS decided to epoxy the floors in the mechanical closets.  

On the morning of 4/3, EPA, ATSDR, and CDPH held a call to discuss the current status of mercury vapor readings in
the building and to determine a path forward with clearance sampling of areas that had been previously cleared after
cleanup work was completed in those rooms.  Since several 8 hour clearance screenings had already been collected
and were below the clearance level, it was determined that these rooms should be checked again out of an abundance of
caution.  It was determined that the 8 hour TWA discrete sampling would be conducted in these rooms.  Additionally, a
third sweep of the entire building would be conducted to ensure that no elevated readings were found elsewhere. 
Additionally, an 8 hour continuous TWA sample would be collected in the hallway outside of the mechanical closet on
the 3rd floor.  

4/4/19: 
On Thursday 4/4, there were limited cleanup operations left to be conducted at the site by CPS's contractor.  Their work
focused mainly on getting the last of the waste off of the property and addressing any remaining areas with elevated
mercury readings identified by EPA's building screenings.  CPS's contractor applied epoxy in a few additional areas of
the school.  

EPA's operations focused mainly on conducting the remaining final screening at the school, as discussed with ATSDR
and CDPH on 4/3.  EPA conducted a final building sweep including remaining classrooms, hallways, stairwells, and
vestibules. Since cleanup in the cafeteria was completed, EPA conducted the final clearance sampling in the cafeteria on
4/4.  All 8 hour clearance screenings were below CDPH's clearance level of 1,000 ng/m3.  

During the afternoon, the CEO of CPS, Janice Jackson, visited the school to get an update on the cleanup.  She met
with EPA, CDPH, and CPS staff.  EPA provided a status update and information on mercury cleanups.  

Overnight into 4/5, EPA conducted the clearance screening in the gym since the last of the waste left site on 4/4.  EPA
also conducted additional discrete reading clearance screenings overnight.  

4/5/19:
Overnight into 4/5/19, the final clearance screenings were conducted.  All 8 hour TWAs were below the established
CDPH screening level of 1,000 ng/m3 in a child's breathing space (03').  Results were passed along to and discussed
with CDPH and CPS.  During a conference call on 4/5 with CPS and CDPH, it was determined that the school would re
open on the following Monday, 4/8/19. 

Following the conference call, EPA began demobilization from the site.  At the request of CPS, EPA also attended a
parent meeting at the school on 4/9/19 to answer technical questions related to the response.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The spill occurred at a Chicago Public School.  CPS has hired a contractor to conduct mercury remediation at the
school.  

2.1.4 Progress Metrics
All disposal was conducted by CPS's contractor.  It has been reproted that 12 roll offs were sent for disposal.  Full
disposal metrics from CPS aren't available yet.  

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

N/A

Number of workers on site 30

Contaminant(s) of Concern Mercury

Oil Response Tracking

Estimated volume
Initial amount released 45 Tablespoons

Final amount collected 4 Tablespoons (estimated)

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Tribal consultation or coordination or other issues
Extreme weather or abnormal
field season

Environmental justice

Statutory Exemption for $2 Million Congressional involvement High media interest

X Hazmat Entry Conducted – Level A, B or C Statutory Exemption for 1 Year Active fire present

Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used N/A gallons
Unleaded Fuel Used N/A gallons
Alternative/E85 Fuel Used N/A gallons
Electricity from electric company N/A kWh

Electric Company Name and Account # N/A

Electricity from sources other than the electric company N/A kWh
Solid waste reused N/A
Solid waste recycled N/A
Water Used N/A gallons

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA demobilized from the site on 4/5/19. 

2.2.1.2 Next Steps
N/A

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs are serving this role

2.5.2 Liaison Officer
OSCs are serving this role. 

2.5.3 Information Officer
The EPA Region 5 public affairs office has been supporting press support

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Chicago Department of Public Health (CDPH)
Chicago Public Schools (CPS)
Chicago Fire Department (CFD)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

EPA: 13
START: 26
CDPH: 12
CPS and contractors: multiple

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CDPH Chicago Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFD Chicago Fire Department

CPS Chicago Public Schools

EPA Environmental Protection Agency

NRC National Response Center

OSC OnScene Coordinator

PRP Potentially Responsible Party

START Superfund Technical Assessment & Response Team Contractor

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
This is the final POLREP

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Camras School Mercury Spill  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Final
Camras School Mercury Spill

Chicago, IL 
Latitude: 41.9353512 Longitude: 87.7704031 

To: Michael Todd, CDPH
Terry Sheahan, CDPH
Blaine Kinsley, Illinois EPA
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Nicole Gschwind, CDPH

From: Kristina Miller, Ramon Mendoza, Dan Haag, OnScene Coordinators 

Date: 4/22/2019 

Reporting Period: 3/30/194/5/19/19 

1. Introduction

1.1 Background

Site Number: C5NU Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/26/2019 Start Date: 3/26/2019

Demob Date: 4/5/2019 Completion Date: 4/5/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
On 3/26/19, students at Marvin Camras Elementary School in Chicago, IL were discovered playing with a bag of
elemental mercury.  The source of the mercury was tracked back to a barometer in a science room.  Several hours
elapsed between the time of the spill and the time that it was discovered by teachers.  By the time it was discovered, the
students had traveled throughout the school with the mercury and handled it in several rooms.  It was reported that the
students may have taken it outside to the playground area.  The highly impacted areas include the classroom adjoining
the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact include
213, 318C, and 309.  

1.1.2.1 Location
The mercury was spilled at the Marvin Camras Elementary School.  Camras Elementary is a Chicago Public School
(CPS) and has students form kindergarten thru 8th grade.  The school is located at 3000 N. Mango St., Chicago, IL.  The
school has three main floors and a basement.  

1.1.2.2 Description of Threat
The spill occurred at an elementary school, with grades kindergarten through 8th grade.  The school has approximately
900 students.  

Upon initial inspection of room 211 on 3/27, visible mercury beads were present on the floor near the location of the
barometer.  The Chicago Fire Department conducted a limited cleanup of some spilled mercury beads at the school. 
CPS filed an NRC report on 3/26 and requested EPA assistance. 

The spilled mercury presents a risk of release to the environment by tracking on shoes and other personal items within
the school.  It was also reported by the schools that the students may have taken the mercury out to the playground,
outside of the school.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Upon initial inspection by EPA and START, visible mercury beads were seen on the ground in the room with the
barometer.  Elevated mercury vapor readings on the Lumex also documented the presence of an elemental mercury spill
within the school.  An estimated 45 tablespoons of mercury were spilled.

EPA utilized the Lumex to conduct a screening of the school to determine the extent of contamination.  During the initial
inspection, EPA found several areas with elevated levels of mercury.  The highly impacted areas include the classroom
adjoining the location of the barometer (room 211), the cafeteria, and 318D.  Additional classrooms with moderate impact
include 213, 318C, and 309. 

Initial screening of student personal items showed elevated mercury vapor readings.  Several personal items were
collected for heating and venting.  From the data collected from the personal item screening, CDPH and EPA visited the
homes of students who had taken those personal items home.  EPA conducted screenings at those residences and
additional personal items were taken, however no residential properties showed mercury vapor concentrations in the
breathing zones that would require a residential clean up.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Response actions from prior to 3/30/19 can be found in POLREP 1.

3/30/19: 
On 3/30/19, EPA continued screening activities at the school to support CPS's cleanup at the school.  The playground
assessment was delayed on 3/30/19 because of cold weather and snow from the previous night.  The screening was
focused on lockers, rooms being cleaned by CPS's contractor, and in rooms that hadn't been screened during the initial
preliminary assessment due to proximity to the hot zone.  EPA also began screening laptop carts of students' laptops
that they reportedly used after handling the mercury.  EPA received two additional Lumexes from EPA's Emergency
Response Team (ERT) to prepare for conducting multiple clearance screenings at once.  

Cleanup work continued in the various impacted areas of the school by CPS's contractor. Work on the second floor
continued, including in room 211.  CPS's contractor also began cleaning rooms on the 3rd floor, including the classrooms
and the cafeteria.   

3/31/19: 
On 3/31/19, EPA continued locker screenings throughout the building including lockers that had been previously blocked
by debris and/or equipment in the hallway.  EPA also continued to provide screening support in rooms as CPS's
contractor worked to ensure that all hot spots were being identified and could be addressed prior to clearance
screening. 

EPA participated in a phone call to discuss clearance screening procedures with ATSDR and CDPH.  CDPH, with
ATSDR consultation, had previously determined that all clearance screenings would be conducted by EPA using a
Lumex in a child's breathing space (03').  Since several areas of the school had been impacted in varying degrees, EPA
wanted to clarify which rooms should receive full 8 hour TWAs clearances on the Lumex.  It was determined that any
room that had been heavily impacted (ex. required an elemental mercury cleanup or were adjoining one that did) would
receive a full 8 hour TWA on the Lumex.  These 8 hour TWAs would be run in rooms 211, 213A, 213, the hallway outside
of classrooms 211/213, 318D, the cafeteria, and the gym (the gym was not impacted but was used as a staging area for
waste).  The March 2019 EPA National Elemental Mercury Response Guidebook (Appendix B) presented another option
for areas that were less impacted. This method included averaging discrete readings over an 8 hour time period (ex. 1
reading per hour).  It was determined that this method would be utilized in less impacted rooms including 309, 311,
318C, the hallway outside 318C/318D, the hallway outside 309/311, and the front entrance (not impacted but used as
PPE dress out area).  It was also determined that the rest of the school would be screened again as a precautionary
measure to ensure that no areas had been missed and no crosscontamination had occurred.  This approach was
supported by ATSDR and CDPH.  

On 3/31/19, CPS made the decision to dispose of any items that had been bagged up of from the impacted classrooms
rather than rescreening all of them and putting them back into the classroom. They determined that this was the best
financial and protective measure.  CPS also decided to dispose of all rugs in the building to ensure protection of public
health.  CPS also discarded many of the items in the kitchen, including bake ware, to ensure protection of the students'
health without screening those items.  

Waste shipping could not begin on 3/31 as expected so the floor of the gym was covered in poly as a staging area.
CPS's contractor began staging items for disposal in the gym so that work and clearance screening could progress in
the rest of the building. 

4/1/19: 
Cleanup work continued at the school on 4/1/19.  Several areas in the school went thru heat/vent cycle(s), after
vacuuming and/or wash cycle(s) had been completed.  Other rooms had washes conducted.  CPS's contractors worked
on several impacted sink drains identified previously including in the cafeteria and in 213A.  One trap for an impacted
sink in the cafeteria could only be accessed in the ceiling of the gym below (approximately 30' above the ground).  CPS
hired a scaffolding company to build a scaffold in the gym in order for the trap to be removed and replaced. 

Based on newer anecdotal information, EPA conducted additional screening of 8th graders prior to the beginning of
school.  CDPH spoke with the 8th grade classes to ensure that all students that should have been screened, were.  An
additional 39 students had items and shoes screened that day.  One additional student was identified for a home visit the
following day.  

Due to the progression of work and removal of waste from the building, EPA was able to begin conducting clearance
sampling in areas of the school building.  Clearance screening began overnight into 4/2/19.  

4/2/19:
Cleanup work continued on 4/2/19.  CPS's contractor began shipping waste on 4/2.  EPA continued clearance sampling
activities in rooms where cleanup had been completed.  The final clearance sampling was completed in the vast majority
of the school, aside from the cafeteria where work continued (and the gym which still contained waste).  All 8 hour
clearance samples on 4/2 were below CDPH's established clearance level of 1,000 ng/m3.  In addition, EPA continued
screening areas of the school that were not previously accessible and screening as CPS's contractor continued
cleaning.  

One additional home visit was conducted on 4/2.  No elevated readings were detected and no additional personal items
were taken.  

Late on the evening of 4/2/19, CPS contractors were addressing two mechanical closets that had elevated readings of
mercury that may have been related to CFL bulbs rather than the 3/26 mercury spill.  CPS contractors utilized a
standard shop vacuum to clean up the ground.  This caused elevated mercury readings in the hallways and classrooms
that had previously been cleared.  EPA and START opened windows in the affected rooms to assist with the venting
process in those rooms and EPA continually monitored the situation and conducted monitoring overnight.  Ambient air
readings declined as air circulated into the building.  The area was also vented with a negative air unit.  

4/3/19:
On the morning of 4/3/19, EPA, CDPH, CPS and their contractors met and evaluated what happened the evening before
when CPS's contractor was cleaning the mechanical closets. This investigation included looking above the ceiling tiles
and at an old, unused, HVAC system to determine how the vapors had spread into other classrooms.  It was shown that
there was a gap between the walls and the roof in some areas, which is likely how the vapors traveled into the
classrooms.  No additional cleanup was required outside of the mechanical closets due to the incident, just heating and
venting of the area.  CPS decided to epoxy the floors in the mechanical closets.  

On the morning of 4/3, EPA, ATSDR, and CDPH held a call to discuss the current status of mercury vapor readings in
the building and to determine a path forward with clearance sampling of areas that had been previously cleared after
cleanup work was completed in those rooms.  Since several 8 hour clearance screenings had already been collected
and were below the clearance level, it was determined that these rooms should be checked again out of an abundance of
caution.  It was determined that the 8 hour TWA discrete sampling would be conducted in these rooms.  Additionally, a
third sweep of the entire building would be conducted to ensure that no elevated readings were found elsewhere. 
Additionally, an 8 hour continuous TWA sample would be collected in the hallway outside of the mechanical closet on
the 3rd floor.  

4/4/19: 
On Thursday 4/4, there were limited cleanup operations left to be conducted at the site by CPS's contractor.  Their work
focused mainly on getting the last of the waste off of the property and addressing any remaining areas with elevated
mercury readings identified by EPA's building screenings.  CPS's contractor applied epoxy in a few additional areas of
the school.  

EPA's operations focused mainly on conducting the remaining final screening at the school, as discussed with ATSDR
and CDPH on 4/3.  EPA conducted a final building sweep including remaining classrooms, hallways, stairwells, and
vestibules. Since cleanup in the cafeteria was completed, EPA conducted the final clearance sampling in the cafeteria on
4/4.  All 8 hour clearance screenings were below CDPH's clearance level of 1,000 ng/m3.  

During the afternoon, the CEO of CPS, Janice Jackson, visited the school to get an update on the cleanup.  She met
with EPA, CDPH, and CPS staff.  EPA provided a status update and information on mercury cleanups.  

Overnight into 4/5, EPA conducted the clearance screening in the gym since the last of the waste left site on 4/4.  EPA
also conducted additional discrete reading clearance screenings overnight.  

4/5/19:
Overnight into 4/5/19, the final clearance screenings were conducted.  All 8 hour TWAs were below the established
CDPH screening level of 1,000 ng/m3 in a child's breathing space (03').  Results were passed along to and discussed
with CDPH and CPS.  During a conference call on 4/5 with CPS and CDPH, it was determined that the school would re
open on the following Monday, 4/8/19. 

Following the conference call, EPA began demobilization from the site.  At the request of CPS, EPA also attended a
parent meeting at the school on 4/9/19 to answer technical questions related to the response.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The spill occurred at a Chicago Public School.  CPS has hired a contractor to conduct mercury remediation at the
school.  

2.1.4 Progress Metrics
All disposal was conducted by CPS's contractor.  It has been reproted that 12 roll offs were sent for disposal.  Full
disposal metrics from CPS aren't available yet.  

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

N/A

Number of workers on site 30

Contaminant(s) of Concern Mercury

Oil Response Tracking

Estimated volume
Initial amount released 45 Tablespoons

Final amount collected 4 Tablespoons (estimated)

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Tribal consultation or coordination or other issues
Extreme weather or abnormal
field season

Environmental justice

Statutory Exemption for $2 Million Congressional involvement High media interest

X Hazmat Entry Conducted – Level A, B or C Statutory Exemption for 1 Year Active fire present

Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used N/A gallons
Unleaded Fuel Used N/A gallons
Alternative/E85 Fuel Used N/A gallons
Electricity from electric company N/A kWh

Electric Company Name and Account # N/A

Electricity from sources other than the electric company N/A kWh
Solid waste reused N/A
Solid waste recycled N/A
Water Used N/A gallons
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2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA demobilized from the site on 4/5/19. 

2.2.1.2 Next Steps
N/A

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs are serving this role

2.5.2 Liaison Officer
OSCs are serving this role. 

2.5.3 Information Officer
The EPA Region 5 public affairs office has been supporting press support

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Chicago Department of Public Health (CDPH)
Chicago Public Schools (CPS)
Chicago Fire Department (CFD)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

EPA: 13
START: 26
CDPH: 12
CPS and contractors: multiple

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CDPH Chicago Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFD Chicago Fire Department

CPS Chicago Public Schools

EPA Environmental Protection Agency

NRC National Response Center

OSC OnScene Coordinator

PRP Potentially Responsible Party

START Superfund Technical Assessment & Response Team Contractor

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
This is the final POLREP

7. Situational Reference Materials

No information available at this time.




